

NATIONAL CAPITAL COMMISSION
COMMISSION DE LA CAPITALE NATIONALE

Federal Review - Ottawa Hospital Site Selection Process 2016




Mandate letter

- May 20, 2016, NCC to “*..review the prospective sites selected by the TOH for the new Civic campus...*”
- Provide recommendation of preferred site.
- Prioritize the necessity of a site in the urban core
- NCC to provide:
 - Timeline
 - Schedule of activities
 - Completion November 2016

Purpose

- Proposed project steps
- To inform Board and seek endorsement for approach





Gatineau
Hospital

Hull
Hospital

Montfort
Hospital

Children's Hospital
of Eastern Ontario

Ottawa Hospital
General Campus

Ottawa Hospital
Civic Campus

Ottawa Hospital
Riverside Campus

Queensway
Carleton Hospital

Methodology

- 4 potential sites (TOH April 2016)
- + other federal lands (NCC and other)
- Including TOH sites in 2008
- Evaluate and rank based on criteria
- Criteria to address Capital, Regional / City, and Hospital needs.

Joint Sub-Committee

Members:

- Michael Pankiw (Board)
 - Kay Stanley (Board)
 - Vivian Manasc (ACDPR)
 - Anne McIlroy (ACPDR)
 - Julian Smith (ACPDR)
 - CEO (Ex-officio)
- To oversee process
 - To review staff evaluations & participate in rankings

5 Step Approach

Requirements

Sites

Ranking

Criteria

Comparison



Consultations

Public sector stakeholders:

- TOH,
- LHIN,
- Ontario Ministry of Health,
- City of Ottawa (incl OC Transpo)
- Agriculture and Agri-Food Canada(AAFC),
- Public Services and Procurement Canada(PSPC)
- Parks Canada Agency
- Canada Lands Corporation

Stakeholder groups including:

- Friends of the Farm,
- Heritage Ottawa
- Community associations

On-line public consultations (local residents, Canadians) Sept 2016

Schedule of Activities

- Board Approval of Joint Sub-Committee
- Project Initiation and stakeholder consultations
- On-line Public Consultation
- Update NCC Board
- Completion of Site Evaluations
- Ranking of sites
- Board Approval and Site Recommendation
- Report to Minister
- June 28, 2016
- July – August 2016
- September 2016
- September 12, 2016
- October 2016
- November 21, 2016
- End November 2016


National Capital Act

- Use of federal land-Section 11
- Site in context of federal planning and consultation
- Future hospital design (Provincial & municipal authorities)
- Federal approvals - Section 12

Recommendation

That the Board of Directors endorse the approach presented by staff for the review of the site selection process for the Ottawa Hospital





NATIONAL CAPITAL COMMISSION
COMMISSION DE LA CAPITALE NATIONALE

Federal Review - Ottawa Hospital Site Selection Process 2016



